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APPENDIX B

COMMITMENTS FOR UPCOMING FEDERAL
FISCAL YEAR +1 AND +2

Appendix B isasummary list of commitments compiled from Volume | for the first and second years after the
current federal fiscal year including the deliverable dates for each commitment. The process used to prepare
this Appendix is found in Section 2, Chapter 2, of this volume.
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Appendix B

Project Activities Schedule for the Federal Fiscal Year +1 and +2

Federal Fiscal Year |dentified: 2001 and 2002

No. Commitment Schedule Date

B-1 Within 180 days of SRS TRU program certification, SRS will Estimated
provide SCDHEC with the shipping schedule for SRS MTRU wastes Date*
to WIPP. (Volumel, Sec. 4.1) (12/31/00)

B-2 Thefirst of seven TRU Storage Pads will be revised to meet the “2 12/31/00
drums wide” storage configuration (Volume |, Sec. 4.1).

B-3 Evaluate effectiveness of DOE’s Broad Spectrum Contract Vendor 3/31/01
(Volumel, Sec. 3.1.2.2).

B-4 Submit RCRA Part B Application to SCDHEC for size reduction of 9/30/01
MTRU waste (Volumel, Sec. 4.1).

B-5 Complete radionuclide characterization of SR-WQ078, Hazardous 9/30/01
Waste Awaiting Radiological Screening (Val. I, Sec. 3.3.2).

B-6 Submit RCRA Part B Permit application or modification for the 12/31/01
pretreatment of non-PUREX mixed waste (Volume |, Sec. 3.1.1.1)

B-7 If the Broad Spectrum Contract Vendor is determined to be 3/30/02
ineffective, Issue a Request for Proposal for offsite vendor
decontamination for waste streams SR-W062A, SR-WO069A, and
SR-W073 (Volumel, Sec. 3.1.2.2)

B-8 Revise the storage configuration for Mixed Waste Storage Buildings 9/30/02
643-29E and 643-43E to meet the “2 drums wide” rows (Volumel,
Sec. 3.5)

B-9 If the Broad Spectrum Contract Vendor is determined to be 9/30/02
ineffective, enter into contract for treatment of waste streams SR-
WO062A, SR-W069A, and SR-WO073 (Volume |, Sec. 3.1.2.2)

B-10 Submit waste acceptance documentation to the offsite vendor within Estimated
12 months of decision to utilize the Broad Spectrum Contract Date*
Vendor or after the award of a new contract (Volumel, Sec. 3.1.2.2) (13/30/02)

*

Estimated date; actual date will be determined by the completion of an action by SRS or by another party.
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